
 Level 2 Dictionary 

This section presents the definitions for the major elements of work established at the second 
level of the cost structure. Each element presented below includes the phase number and 
applicable definition, followed by a list of subordinate elements, and finally supplemental notes 
where required. 

.01 PROGRAM MANAGEMENT, SUPPORT, AND INFRASTRUCTURE 

Phase 8: This optional element is only used with phase 8 (Program Management). 
Program management includes government personnel and contract activities associated 
with the development of plans and programs for environmental restoration, compliance, 
conservation waste management, pollution prevention, and other environmental 
management activities. Program Support includes services rendered by offices and 
agencies in support of program planning such as legal, community relations, procurement, 
contracting, etc. Contracting for major task order procurements when the individual 
projects are unknown would be included in this element. Program infrastructure includes 
overhead elements such as insurance, interest, fees, rent, warehousing, building 
maintenance, equipment maintenance, etc. required to implement environmental programs. 
This level 2 element is optional because a government agency or contractor may choose to 
capture its program management activities in this cost element or may choose to capture 
such activities within individual burden or overhead projects in the cost structure.  Please 
note that some costs can be reported in this element even though some overhead charges 
are included in the project. Caution should be used to prevent double counting. 

.02 PROJECT MANAGEMENT AND SUPPORT 

Phases 1 through 6: The Project Management and Support element includes the 
development of project engineering, engineering support, and other management activities 
specific to individual projects. Unlike Program Management, this element is not 
considered optional. While the definition for this element does not change from phase to 
phase, the magnitude of the effort may.  For example, project support for community 
relations may be far greater during phase 2 (Studies). This element includes the project 
engineering tasks to develop project plans and reports such as cost estimates, schedules, 
implementation plans, project control plans and reports, procurement plans, and other 
project related tasks. 

Phase 8:  Some project management and support elements are performed across numerous 
phases of the same projects or sites or numerous projects within the program. An example 
of this type of activity is “institution controls” that takes place at the site-wide level and 
where costs cannot be clearly allocated to a distinct project. If such costs are included under 
phase 8, do not include the same cost in the Project Management and Support element. 
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.03 PREPARATION OF PLANS 

Phases 1 through 6:  This element consists of developing all plans necessary to conduct 
environmental remediation, waste management, or facility D&D and SLTM projects. 
When using phases 1 through 6, the plans are being prepared for specific projects. 
Activities include plan development from the beginning or planning stages to the end or 
closure of a site or project. The element Work Plan is intended to include all work plans 
(e.g., RD or RA work plans) needed for all projects. This task includes only the effort 
required to develop the plans. Work such as data acquisition (e.g., sample collection and 
analysis) is not part of this element. 

Phase 8:  Phase 8 applies to preparation of plans that are or can be prepared at the site and 
program level. For example, site wide health and safety plan, management plans, technical 
goals and objectives, and other plans which are prepared for more than one project. If these 
types of cost are included under Program Management, Support, and Infrastructure, do not 
include them in the Project Management and Support element. 

.04 STUDIES/DESIGN AND DOCUMENTATION 

Phase 1:  During phase 1,the studies for this element are far more limited. The only study 
of significance in phase 1 is the Hazard Ranking System (HRS). 

Phase 2:  The Studies/Design and Documentation element includes the development of all 
studies necessary to conduct environmental restoration, waste management, or facility 
D&D projects. 

Phase 3:  All of the design elements address the preliminary, intermediate, pre-final, and 
final design. The design includes project design for environmental restoration projects and 
for D&D projects, as well as for the design of treatment, storage, and disposal facilities. 
This element addresses only design work and should not be confused with the entire design 
phase. Phase 3 -- Design includes all elements of work during this life-cycle phase (e.g., 
Program Management, Project Management, Preparation of Plans). 

Phases 4 through 6:  Includes all design necessary during construction, operations, and 
during the actual SLTM phases. 
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.05 SITE WORK 

Phase 1 through 6 and 8:  This element includes the activities to establish the physical 
infrastructure necessary to accomplish the project. The site work activities are for non-
contaminated areas or for “clean-work.” The element includes activities such as access 
road, clear and grub, excavation and earthwork, lighting, and other elements needed for site 
preparation, site improvement, and site utilities. 

It should also be noted that Technology Setup costs sometimes known as freight on board 
or technology specific mobilization and demobilization costs are fourth level costs included 
in the technologies. 

.06 SURVEILLANCE AND MAINTENANCE (S&M) 

Phases 1 through 6: This element includes activities to ensure acceptable risk to the 
environment and human health and safety posed by radiological hazards, chemical 
munitions, or other hazardous materials inventory of active/inactive waste sites and 
facilities. 

The third-level element, Facility Transition, addresses the activities involved to inventory 
and coordinate the facility transition from production operations to S&M status. The 
definition for the Outdoor/Indoor S&M elements is consistent across the first four phases (1 
through 4). These elements are required during the first four phases of the project’s life-
cycle for those projects that pose an immediate or potential catastrophic threat, to human 
health or the environment, prior to or during remedial action D&D. It is recommended that 
pre-remedial costs be captured using phase 1. 

After a removal action, D&D, or final disposition, this element will be used for the long-
term surveillance and maintenance or monitoring necessary to ensure the stability of the 
remediation, D&D, or disposal (phase 6). An example would be the S&M of barrier caps 
over waste sites. Long-term groundwater monitoring activities are covered under elements 
X.07 to X.09. During the waste site/facility operations phase, S&M activities will be 
considered to be part of the operations activities (phase 5). 

Phase 8:  Consists of surveillance and maintenance activities conducted across the 
program. For example, this will include S&M activities associated with cumulative 
impacts for the whole site such as an entire military base or entire DOE facility. 

.07 INVESTIGATIONS AND MONITORING/SAMPLE COLLECTION 

Phases 1 through 3:  This element includes the initial site reconnaissance and other 
generally available site characteristics such as meteorological monitoring. It also includes 
the other site investigations including contaminant surveys, groundwater/surface water 
geological and soil investigations, and other geophysical investigations. The sample 
collections for all media are also included. 
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Phase 4:  This element includes other site investigations including contaminant surveys, 
groundwater/surface water geological and soil investigations, and other geophysical 
investigation. The sample collections for all media are also included. 

Phases 5 to 6:  This element includes all of the field work necessary to conduct on-site 
investigations of the site’s physical (e.g., geological) characteristics and sample collection 
during O&M or SLTM. 

.08 SAMPLE ANALYSIS 

Phases 1 through 6 This element addresses the analysis of samples in a laboratory, 
analysis in mobile facilities, and real-time analyses of the samples. The analyses for these 
items are in accordance with the Certified Laboratory Procedures (CLP) when they are 
conducted in fully equipped on-site laboratory facilities or off-site laboratory facilities. The 
mobile analyses (often performed in a trailer) are less extensive.  The real time analyses are 
conducted on location often with instruments that provide an immediate reading. 

The user of this structure must exercise caution to determine if costs included for the on-
site CLP analyses are burdened or unburdened. If they are unburdened then it should be 
noted whether the overhead type costs are included in the element .01 -- Program 
Management, Support, and Infrastructure. 

.09 SAMPLE MANAGEMENT/DATA VALIDATION/DATA EVALUATION 

Phases 1 through 6:  This element provides the chain-of-custody for the sample, the 
quality assurance, usability, and data analysis. The entire procedure for sample collection 
through final analysis is addressed. Sample disposal or derived waste disposal 
andmodeling is also included in this element. 

.10 TREATABILITY/RESEARCH & DEVELOPMENT 

Phases 2 and 3:  This element includes the technology development testing and evaluation 
necessary to ensure successful cleanup implementation. All types of technologies (e.g., in 
situ biological, ex situ thermal, decontamination) regardless of whether they deployed for 
environmental restoration, waste management, or D&D are included in this element. 

.11 TREATMENT PLANT/FACILITY 

Phase 4: This element includes construction ofenvironmental management plant and 
facilities. These facilities can be used for housing technologies for environmental clean up, 
waste treatment, treatment or destruction of ordinance and explosives, destruction of 
decontaminated materials, or other purposes. These subordinate elements follow typical 
construction procedures. The Construction Standard Institute (CSI) codes and 
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UNIFORMAT II classification use are recommended for each facility type at the fourth 
level of the cost structure. 

Phase 5:  The operation of treatment plants/facilities includes the operations labor, 
material, and consumables. The maintenance for these facilities includes the maintenance 
labor, equipment, replacements, material, and consumables. When multiple technologies 
are located in one treatment facility, a user may use either this element for all O&M costs or 
may include the O&M costs under the individual technology elements (cost elements X.21 
- X.30 and X.34) when it is desirable to separate them. The actual facility design (phase 3) 
is conducted under cost element X.04.12 -- Facility Design and the treatability and research 
and development is included in element X.10. 

.12 STORAGE FACILITY 

Phase 4:  This element includes the construction of waste management storage Facilities. 
The subordinate elements follow typical construction procedures. The UNIFORMAT II 
and CSI classifications can be used for each facility type at the fourth level of the cost 
structure. 

Phase 5:  The phase 5 definition is waste management storage facility O&M. The 
operation for these facilities includes the operations labor, material, utilities and 
consumables. The maintenance for these facilities includes the maintenance labor, 
equipment replacements, material, and consumables. 

Phase 6:  Phase 6 for this element is on-site storage facility surveillance and long term 
monitoring. The surveillance for these facilities applies to storage facilities no longer in 
operation (e.g., accepting/processing waste). 

.13 DISPOSAL FACILITY 

Phase 4: This element includes the construction of waste disposal facilities for sanitary, 
radioactive, hazardous, or toxic waste. These facilities can be used for disposal of 
ordinance and explosives, radioactive waste, hazardous waste, or other waste as required 
for compliance. The subordinate element follows typical construction procedures. The 
UNIFORMAT and CSI classifications can be used for each facility type at the fourth level 
of the cost structure. 

Phase 5:  Waste Disposal Facility O&M is included in this element. The operation of these 
facilities includes the operations labor, material, and consumables. The maintenance for 
these facilities includes the maintenance labor, equipment, replacements, material, and 
consumables. 

Phase 6:  Phase 6 for this element is disposal facility SLTM. The surveillance for these 
facilities applies to disposal facilities no longer in operation (e.g., accepting/processing 
waste) and is performed to ensure that facility integrity is maintained. 
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.14 ORDNANCE & EXPLOSIVES REMOVAL & DESTRUCTION 

Phase 4: This element includes the location, removal, and destruction of all ordnance� 
conventional or chemical, fused or defused, related scrap, propellants, and delivery vehicles 
during remedial action. It provides for subsurface data to delineate the extent of the 
contamination. It also includes the construction of temporary explosive storage bunkers. 

The handling and treatment of chemical warfare materials (CWM) after removal is not 
included in this element. Waste treatment is included in element X.11, Treatment 
Plant/Facility/Process. 

.15	 DRUMS/TANKS/STRUCTURES/MISCELLANEOUS DEMOLITION & 
REMOVAL 

Phases 4 and 6: These include the demolition and removal of HTRW contaminated 
drums, tanks, contaminated paint removal, and other structures by excavation and down 
sizing. This element can be used for interim removal actions, remedial action and facility 
shutdown/material removals. 

This element does not include filling portable hazardous waste containers or transport of 
wastes to treatment or disposal facilities. See cost elements X.19 -- Solids Collection and 
Containment, and X.32 -- Material Handling/Transportation. 

.16 AIR POLLUTION/GAS COLLECTION & CONTROL 

Phase 4:  This element includes the construction of trench systems, well systems, and other 
systems needed to capture fugitive dust, vapor, and gas. 

Phase 5: This element includes the operation of trench systems, well systems, and other 
systems needed to capture fugitive dust, vapor, and gas. O&M also covers repairing and 
replacing components, cleaning areas and equipment, operation of the equipment, utilities, 
inspection of sites, and other miscellaneous activities. 

Phase 6: This element includes all costs associated with long-term surveillance, 
maintenance, and monitoring activities needed to ensure compliance with various 
requirements. Examples of tasks include inspection of site and making repairs. 

.17	 SURFACE WATER/SEDIMENTS CONTAINMENT, COLLECTION, OR 
CONTROL 

Phases 4: This element provides for the containment, collection, or control of 
contaminated surface water through the construction of storm drainage piping and 
structures, erosion control measures, and civil engineering structures such as berms, dikes, 
and levees. 
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Phase 5 and 6:  This element provides for the O&M of storm drainage piping and 
structures, erosion control measures, and civil engineering structures such as berms, dikes, 
and levees. The effluent piping to treatment facility is included this element. Examples of 
activities include inspections, replacement of parts, operation of the equipment, preventive 
and corrective maintenance, utilities, and other miscellaneous costs. 

.18 GROUNDWATER CONTAINMENT, COLLECTION, OR CONTROL 

Phase 4: This element provides for the containment, collection or control of contaminated 
groundwater through the construction of piping, wells, trenches, slurry walls, sheet piling, 
and other physical barriers. 

Phase 5:  This element provides for the O&M of piping, wells, trenches, slurry walls, sheet 
piling and other physical barriers. The effluent piping to treatment facility is also included 
this element. Examples of cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, utilities, and other miscellaneous costs. 

Phase 6: This element includes costs of long-term surveillance, maintenance, and 
monitoring activities associated with abandoned wells, drains, slurry walls, and other 
elements to ensure there are no contaminant pathways or leakage of contaminants. 

.19 SOLIDS/SOILS CONTAINMENT, COLLECTION, OR CONTROL (e.g., Capping) 

Phase 4:  This element provides for the containment, collection or control of contaminated

solids and soil through the construction of caps, construction of engineered barriers,

excavation of contaminated materials, and other methods. Note that landfill construction is

listed under Level 2, element X.13.

Phase 5: This element provides for the O&M of caps, barriers, containment structures and

equipment, and other items. Examples of O&M cost include inspections, replacement of

parts, operation of the equipment, preventive and corrective maintenance, utilities, and

other miscellaneous costs.


Phase 6: This element includes the SLTM of caps to ensure that the cap is functioning as

designed.


.20	 LIQUID WASTE/SLUDGE (e.g., UST/AST) CONTAINMENT, COLLECTION, OR 
CONTROL 

Phase 4:  This element includes containment, collection, or control of hazardous, toxic and 
radioactivity contaminated liquids and sludges through dredging and vacuuming, and the 
furnishing and filling of portable containers. It includes the containment of liquids and 
sludges through the construction of lagoons, basins, tanks, dikes, and drain system. 

Phase 5: This element includes O&M of vacuuming, lagoons, basins, tanks, dikes, and 
drain system. The effluent piping to the treatment facility is included this element. 
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Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, utilities, and other miscellaneous costs. 

.21 IN SITU BIOLOGICAL TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of biological treatment systems. 
Biological treatment is the microbial transformation of organic compounds. Biological 
treatment processes can alter inorganic compounds such as ammonia and nitrate, and can 
change the state of oxidation of certain metal compounds. It includes in-situ biological 
treatment such as land farming and phyto-remediation. 

Phase 5:  This element includes the O&M of in situ bioremediation systems. Examples of 
O&M cost include inspections, replacement of parts, operation of the equipment, 
preventive and corrective maintenance, utilities, and other miscellaneous costs. This 
element addresses the in situ application of these technologies, therefore, it is not part of a 
treatment train and does not require hazardous material handling or transportation. 

.22 EX SITU BIOLOGICAL TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of biological treatment systems. 
Biological treatment is the microbial transformation of organic compounds. Biological 
treatment processes can alter inorganic compounds such as ammonia and nitrate, and can 
change the oxidation state of certain metal compounds. Examples of ex situ biological 
treatment include activated sludge, composting, trickling filters, anaerobic digestion, and 
aerobic digestion. 

Phase 5:  This element includes the O&M of these ex situ bioremediation systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, and utility costs. If this element is part 
of a treatment train or facility, then the overall operation of the facility will be included in 
cost element X.11 -- Treatment Plant/Facility. O&M cost of the individual technology can 
be included in this element if it can be clearly attributed to a technology. 

.23 IN SITU CHEMICAL TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of chemical treatment systems. 
Chemical treatment is the process in which hazardous wastes are chemically changed to 
remove toxic contaminants from the environment. In situ treatment include chemical 
barriers, oxygen release compounds, and neutralization. 
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Phase 5:  This element includes the O&M of these in situ chemical treatment systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, utilities, and other miscellaneous costs. 
This element addresses the in situ application of these technologies; therefore, it is not part 
of a treatment train and does not require hazardous material handling or transportation. 

.24 EX SITU CHEMICAL TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of chemical treatment systems. 
Chemical treatment is the process in which hazardous wastes are chemically changed to 
remove toxic contaminants from the environment. The types of ex situ treatment include 
oxidation/reduction, solvent extraction, chlorination, ozonation, ion exchange, 
neutralization, hydrolysis, photolysis, dechlorination, electrolysis reactions, and other 
technologies. 

Phase 5:  This element includes the O&M of these ex situ chemical treatment systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, utilities, and other miscellaneous costs. 
If this element is part of a treatment train or facility, then the overall operation of the 
facility will be included in cost element X.11 -- Treatment Plant/Facility. O&M cost of the 
individual technology can be included in this element if it can be clearly attributed to a 
technology. 

.25 IN SITU PHYSICAL TREATMENT 

Phase 4: This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of physical treatment systems. 
Physical treatment is the physical separation of contaminants from solid, liquid, or gaseous 
waste streams. Physical treatments generally do not result in total destruction or separation 
of the contaminants in the waste stream, consequently post-treatment is often required. In 
situ physical treatment include circulating wells/in-well air stripping, air sparging, soil 
flushing, vacuum blasting, and bioslurping. 

Phase 5:  This element includes the O&M of these in situ physical treatment systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, and utility costs. This element addresses 
the in situ application of these technologies, therefore, it is not part of a treatment train and 
does not require hazardous material handling or transportation. 

Phase 6: With some in situ physical treatment methods such as coating, this element 
includes the regular application of paints, adhesive substances, or bonding substances on 

27




structures or equipment to contain the contaminants or to reduce exposure to contaminants 
as part of the operation and maintenance or long-term monitoring activity. 

.26 EX SITU PHYSICAL TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of physical treatment systems. Physical 
treatments generally do not result in total destruction of the contaminants in the waste 
stream, consequently post-treatment is often required. Ex situ physical treatment include 
filtration, sedimentation, flocculation, precipitation, equalization, evaporation, stripping, 
soil washing, carbon adsorption, and several other treatments. Cost includes process 
equipment, labor, and material associated with the construction or installation of the 
treatment unit. 

Phase 5: This element includes the O&M of these ex situ physical treatment systems. 
Such costs include chemicals required for treatment, replacement of parts, operation of the 
technology, preventive and corrective maintenance, and other miscellaneous costs. If this 
element is part of a treatment train or facility, then the overall operation of the facility will 
be included in cost element X.11 -- Treatment Plant/Facility. Operation cost of the 
individual technology can be included in this element if it can be traced to a specific 
technology. 

.27 IN SITU THERMAL TREATMENT 

Phase 4: This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of thermal treatment systems. Thermal 
treatment is the destruction of wastes through exposure to high temperature and energy 
recovery devices. The types of in situ treatments include thermal blanket, six-phase 
extraction, and high-temperature thermal desorption. In situ vitrification is included under 
cost element X.29 - In situ Stabilization/Fixation/Encapsulation to encapsulate 
radionuclides. 

Phase 5: This element includes the O&M of these in situ thermal treatment systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, utilities, and preventive and corrective maintenance. This element addresses the 
in situ application of these technologies; therefore, it is not part of a treatment train and 
does not require hazardous material handling or transportation. 

.28 EX SITU THERMAL TREATMENT 

Phase 4: This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of thermal treatment systems. Thermal 
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treatment is the destruction of wastes through exposure to high temperature in combustion 
chambers and energy recovery devices. Ex situ thermal treatments include several 
processes capable of incinerating a wide range of liquid and solid wastes include fluidized 
bed, rotary kiln, multiple hearth, infrared, circulating bed, liquid injection, pyrolysis, 
plasma torch, wet air oxidation, supercritical water oxidation, molten salt destruction, and 
solar detoxification. 

Phase 5:  This element includes the O&M of these ex situ thermal treatment systems. 
Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, and utility costs. If this element is part 
of a treatment train or facility, then the overall operation of the facility will be included in 
cost element X.11 -- Treatment Plant/Facility. Operation cost of the individual technology 
can be included in this element if it can be traced to an individual technology. 

.29 IN SITU STABILIZATION/FIXATION/ENCAPSULATION 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of stabilization/fixation/encapsulation 
treatment systems. Stabilization/fixation/encapsulation processes attempt to improve the 
handling and physical characteristics of the wastes, decrease the surface area, limit the 
solubility of any pollutants and detoxify contained pollutants. The types of in situ 
treatments include inorganic/asphalt-base encapsulation, in situ vitrification, and pozzolan 
process. In situ vitrification is included in this element to encapsulate radionuclides and 
mobile contaminants. 

Phase 5:  This element includes the O&M of these in situ stabilization/fixation/ 
encapsulation treatment systems. Examples of O&M cost include inspections, replacement 
of parts, operation of the equipment, preventive and corrective maintenance, utilities, and 
other miscellaneous costs. This element addresses the in situ application of these 
technologies, therefore, it is not part of a treatment train and does not require hazardous 
material handling or transportation. 

.30 EX SITU STABILIZATION/FIXATION/ENCAPSULATION 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of stabilization/fixation/encapsulation 
treatment systems. Stabilization/fixation/encapsulation processes attempt to improve the 
handling and physical characteristics of the wastes, decrease the surface area, limit the 
solubility of any pollutants and detoxify contained pollutants. The types of ex situ 
treatments include inorganic/asphalt-based encapsulation, sludge stabilization, and 
vitrification. 
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Phase 5:  This element includes the O&M of these ex situ stabilization/fixation/ 
encapsulation treatment systems. Examples of O&M cost include inspections, replacement 
of parts, operation of the equipment, preventive and corrective maintenance, and utility 
costs. If this element is part of a treatment train or facility, then the overall operation of the 
facility will be included in cost element X.11 -- Treatment Plant/Facility. 

.31 FACILITY DECOMMISSIONING AND DISMANTLEMENT 

Phase 4:  This element includes specific equipment procurement, installation of 
dismantlement systems. Decommissioning and dismantlement includes all activities 
associated with shutdown, dismantlement, and final cleanup of a nuclear, CWM, or other 
facility. 

Phase 5: This element includes the O&M of these dismantlement systems. Some of the 
removal actions (e.g., asbestos abatement, piping & pipeline removal) are included in cost 
element X.15 -- Drums/Tanks/Structures/Miscellaneous Demolition and Removal). 

.32 MATERIAL HANDLING/TRANSPORTATION 

Phases 1 through 5: This element includes all costs associated with packaging, handling 
and transportation of waste to various facilities and sites. The shipment or freight on board 
of treatment technologies and equipment (i.e., X.21 to X.31 and X.34) are included in the 
cost of the specific technology and not under X.32. 

.33 DISPOSAL 

Phases 1 through 6: This element provides for the final placement of HTRW at an on-site 
and off-site government or third party commercial facilities that charge a fee to accept 
waste depending on a variety of waste acceptance criteria. Fees are assessed based on 
different waste categories, methods of handling, and characterization. Disposal may be 
accomplished through the use of secure landfills, surface impoundment, deep well 
injection, or incineration. 

.34 AIR-EMISSION AND OFF-GAS TREATMENT 

Phase 4:  This element includes procurement of treatment equipment (the equipment can 
be acquired for one specific project or can be used on multiple projects or subprojects and 
can be either portable or stationary), and installation of air-emission and off-gas treatment 
systems. Air-emission and off-gas treatment systems treat air and off-gas to decrease 
particulate material or to remove volatile organic compounds. 

Phase 5:  This element includes the O&M of these air-emission and off-gas treatment 
systems. Examples of O&M cost include inspections, replacement of parts, operation of the 
equipment, preventive and corrective maintenance, utilities, and other miscellaneous costs. 

30




If this element is part of a treatment train or facility, then the overall operation of the 
facility will be included in cost element .11 -- Treatment Plant/Facility. 

.9X OTHER (Use Numbers 90-99) 

Phases 1 through 6 and 8:  The element is provided to allow the user to include an 
element for items or activities that are not addressed in X.01 - X.34. The phase-based 
approach has attempted to include all applicable elements to the extent practical. To allow 
the structure to remain consistent and useful, users are discouraged from using the “Other” 
elements except for those for activities that are unique or for special tasks that cannot be 
described closely by available elements. The .9X categories will be reviewed periodically 
to determine if new elements should be added to the structure. 
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